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Non-Project Managers Qualification Standard (May 1995)

Waste Management
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4.3 Working level knowledge of program management practices and how
       contractor resources are applied to meet waste management quality,
       safety, cost, and schedule commitments as described in DOE Order 
      4700.1, Project Management System, and DOE Technical Standards
  4.3a. Explain the purpose of project management and describe the life F F F F F F F F F F F F F F F F
             cycle of a typical project
  4.3b. Describe typical documents and data sources utilized in project F F F F F F F F F W W W W F F F F
             management
  4.3c. Identify and explain the major elements of a project and discuss F F F F F F F F F F
             their relationship
  4.3d. Explain the purpose and use of a Project Management Plan F F F F F F F
             Plan (PMP)
  4.3e. Discuss the role of configuration management as it relates to F F F F
             project management
  4.3f. Discuss the role of quality assurance as it relates to project F F F F F F F
             management
  4.3g. Explain the use of safety plans in the management of projects F F F F F F
  4.3h. Discuss the relationship between work breakdown structure F F F F F F F F F F F F F F
             (WBS) and cost and schedule
  4.3i. Describe the purpose and use of work packages and/or planning F F W F W F F
             packages
  4.3j. Describe the purpose of schedules and discuss the use of F F F F F F F W F F
             milestones and activities
  4.3k. Describe the critical path method of scheduling F F W F F F F F
  4.3l. Explain the concept of a project management baseline and F F W W W F F F F F F F F
             describe the four baselines used in project management
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4.4 Working level knowledge of program plans submitted by 
       contractors, including the evaluation of the scope and technical 
       merit of those plans as described in DOE Order 4700.1, Project 
       Management System, and the DOE Technical Standard,
       DOE-STD-1073-93, G
  4.4a. Given appropriate data, review a Project Management Plan and F
             report on its accuracy, as it relates to actual data
  4.4b. Given program data, review a Work Breakdown Structure and F F F F F F F F F F F F F
             report on its accuracy, as it relates to actual data
  4.4c. Given data, identify a project’s critical path schedule F F F F
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